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CBD PHASE 3  14,652.00  0.00
PPWST03001

 3,102,400.95 3,117,052.95

DISTRICT8 0%

3 BROCK & BU-001 1/10/2005 1/13/2006

CENTRAL BUSINESS DISTRICT PHASE III
2004 CIP Bond Election:  City match (20%) of TxDOT project, street and drainage improvements on 
Franklin from Campbell to Santa Fe, on Mesa from Main to San Antonio, on Mills from Campbell to 
Mesa, on Oregon from Main to IH-10, on Stanton from San Antonio to IH-10, and on Santa Fe from 
Paisano to Border Highway.  
CURRENT STATUS:  Notice to proceed for Pre-Final Plans issued on July 9, 2004.  Anticipate final 
plan delivery by July 23, 2004.  Project estimate appears on track.

FIRE STATION #31  0.00  0.00
PBE04FI102

 200,000.00 200,000.00

DISTRICT8 0%

4 CF ASSOCIA-001

Design only of Fire Station #31 to be built near Mesa Park and Mesa.  Construction planned for FY 
2006.  Architectural firm contract awarded on June 2, 2004.  Report phase complete.  Prelim plans due 
August 17, 2004.

GALATZAN REC CTR  0.00  0.00
PBE04PA102

 183,000.00 183,000.00

DISTRICT8 0%

1 MIJARES-MO-001 10/11/2004 7/8/2005

Replacement of heating and cooling system.  Project to be completed with corresponding 2000 Quality 
of Life bond project which replaces the center roof.  Final plans are under review.

GENERAL PRK IMPRVMT DIST 8  444.01  0.00
PBE04PA103

 749,555.99 750,000.00

DISTRICT8 0%

1

Involves general park and facility rehabilitation and improvements for District 8.  Parks Department 
working with District Representative on list of projects in District 8.

HENDERSON HLTH CTR  0.00  0.00
PBE04HE101

 256,500.00 256,500.00

DISTRICT8 0%

5 RON BROWN-001 4/4/2005 8/5/2005

Roof replacement, conversion to refrigerated cooling system, and remodeling of clerical area.  
Architectural firm selection process began June 7th, 2004.  Fee negotiations completed.  Design will 
begin after design contract is awarded.
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LADRILLO STREET & DRAINAGE  0.00  0.00
PBE04ST113

 52,676.00 52,676.00

DISTRICT8 0%

3 CSA ENGINE-001

Involves design ONLY of street and drainage improvements on Ladrillo.  Construction will be funded by 
Community Development funds in next fiscal year starting September 2004.   Negotiations with design 
firm complete.  Design phase will begin after construction award.

LEO CANCELLAR POOL2  0.00  0.00
PBE04PA104

 239,011.00 239,011.00

DISTRICT8 0%

1 LUCERO-MEL-001 2/1/2005 7/1/2005

General rehabilitation of interior facility, including locker rooms, pool deck, and offices.  Preliminary 
design plans delivered July 23, 2004 and are under review.

SGNL & FLASH INSTAL DIST 8  120,000.00  2,916.00
PBE04ST130

 395,977.00 518,893.00

DISTRICT8 0%

3 7/15/2004 9/9/2004

Includes:  traffic signal installations as warranted, each at an approximate cost of $100,000; and safety 
flashers at school locations, at a joint cost participation agreement of 40% (City) and 60% (School 
District) for District 8.  The following locations are designed and awaiting scheduling by Street 
Department:  1) Paisano & Ruhlen - IN DESIGN, 2) Santa Fe & Father Rahm (CBD III), 3) Santa Fe & 
Montestruc (CBD III), 4)Mesa at Albertsons- IN DESIGN, and 5) Doniphan & Racetrack-IN DESIGN.  
Numbers 2, 3 & 4 will be completed during the Central Business District Phase III Construction this 
design is in the final phase.

STREET RESURFACING DIST 8  0.00  0.00
PBE04ST135

 2,538,545.00 2,538,545.00

DISTRICT8 0%

3 6/15/2004 6/15/2006

Resurfacing of existing streets for District 8; priorities and locations as approved by City Council.  
Street Department coordinating list of projects with District Representative.

SUNLAND PARK DRIVE  0.00  0.00
PPWST03016

 999,000.00 999,000.00

DISTRICT8 0%

3 HUITT-ZOLL-001 4/1/2005 12/2/2005

Pre-final Plans due June 28, 2004.
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UNPAVED RIGHT OF WAY DIST 8  0.00  0.00
PBE04ST138

 2,000,000.00 2,000,000.00

DISTRICT8 0%

3 6/15/2004 6/15/2005

Property acquisition, design and construction of unpaved residential and arterial streets for District 8, 
including overwidth-paving reimbursements for new growth areas.  Project prioities as approved by 
City Council.  Street Department coordinating with District Representative to establish project list.


